Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 |01[02[ 03] 04l 01[02[03[04l01l02]03] 04  01l02( 03 0401020304 01]02]03] 4 0102 03] 04]
CAE B771/774 Support Services
1CAEAAIAL  |B771 SBA Special Projects 48] 22MAY00 28JUL00
1CAEAALIA2  |B771 Special Projects (ITC 1-2) 07|  22MAY00 200CT00
1CAEAALA3  |B771 Special Projects (ITC 2-1) 141  22MAY00 11DEC00
1CAEAALA4  |B774 Size Reduction Methodology -Eng/Fabiinst 180|  190CT00 05JUL0L I
1CAEAA1AS B774 Sump Pump Discharge Piping Re-route Proj. 60| 11MAR02 03JUNO2 L
S.lalrt Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Data Date 22MAY00 CLOSURE PROJECT BASELINE || CLOSURE KAISER-HILL
Run Date 26JUNO0O 15:03
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